
Via Email (werner.leah@epa.com) 

February 15, 2023 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz: 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
January 2023 Monthly Progress Report #105 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the January 2023 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 
de maximis, inc. 

Michael H. Samples 
Alternate Project Coordinator 

MHS: 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 

https://dernaximisinc.sha repoi nt.com/5ites/Prnjects2/Shared Documents/ Active/3237 - Gary Development Landfill/07 Monthly Progress Reports/MPRlOS (January 2023).docx 
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PROJECT NAME: 

PERIOD COVERED: 

MONTHLY PROGRESS REPORT - #105 

Gary Development Landfill Superfund Site 

January 2023 

sz 
de m,u:imis, inc:. 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• With a transmittal dated January 1, 2023, the Settling Work Parties (SWPs) provide the United 
States Environmental Protection Agency (EPA) with insurance information for the SWPs' EPA­
approved Contractor (Weaver Consultants Group). Subsequently, on January 18, 2023, the 
SWPs provided EPA with copies of the Contractor's insurance policies and certificate as a means 
of complying with the requirements of the AOC as to insurance carried by members of the 
Respondents and/or the Group itself. 

• In a letter dated January 9, 2023, the SWP requested an extension of time to respond to EPA's 
comments, dated December 27, 2022, and revision of the Supplemental Source Area 
Investigation Work Plan. With correspondence dated January 10, 2023, EPA approved of the 
extension request and the path forward proposed by the SWPs. Per the agreement, the 
following occurred: 

o On January 11, 2023, the SWPs submitted to EPA a list of EPA comments for clarification 
and/or discussion; and, 

o On January 25, 2023, representatives for EPA, the Indiana Department of Environmental 
Management (IDEM), and the SWPs, participated in a call to discuss EPA's comments 
and the SWP's initial responses. Subsequently, the SWP's Contractor initiated revision 
of the Supplemental Source Area Investigation Work Plan and related Appendices. 

• As noted above, representatives for EPA and the SWPs participated in a routine project status 
meeting on January 25, 2023. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 
DELIVERABLES 

• On February 24, 2023, provide EPA with a revised Supplemental Source Area Investigation Work 

Plan, revised in accordance with EPA's December 27, 2022, comments and follow-up 

communications of January 25 (call) and 27 (email), 2023. 
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• A routine project status call between representatives for EPA, IDEM, and the SWPs is tentatively 

scheduled for February 22, 2023. 

• Within 2 weeks of IDW disposal, documentation of the activities will be provided to EPA. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 




